
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

1:01 AM
Run date

Time

Reviewer: Jefferson, Paul 23-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 087 Date: 22-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 560

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Showers/Broken Clouds

Temperature 7 AM 12 PM 4PM51 57 50

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 03/22/2011, Tuesday – Showers/Broken Clouds, 57/49 ºF

·Checked Lotus Notes (e-mails) & PMIV. Checked PMIV for Submittal 2031R02, the official letter &
original package file were in system already.

·Got into RFI 2392 & ready to respond this RFI. ABF canceled QC/QA meeting today. Attended Pier 7
meeting at ABF from 11:00-11:50 AM.  RFI 2392 is the “Hot” item.  Went to Pier 7 yard to check Service 
Platform again (10:20-10:45AM).

·Paul came to my office around 1:15PM & informed me that PB insisted to have X-ray testing at the
damaged service platform members. And ask me to include this comment to the response.

·Wrote the response for RFI 2392 and sent to PB, METS & Construction for review and comment. Karen
and Gary called having problem with X-ray testing on the replaced & repaired members. Karen mentioned
that we should have CRM meeting with ABF before response this RFI to PMIV.

·Talked to Nina / Nicola (METS) regarding RFI-2392, METS also don’t want X-Ray testing in response,
Nicola will talk to Nick (PB) to take out this item from response.  Started Submittal #2222 – Box Girder 
Overall Sequence of work for lifts 12 through 14.

* Worked 2.0 hours OT today (03/22/11, Tuesday)
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